ATTACHMENT 3

PROJ. PROJECT NAME AND STATUS

1 SMALLWOOD PARK
Funding has been approved for the Phase Il of this project (construction of a playground) design of
park repairs, upgrade of existing facilities, and addition of new elements. A landscape architect has
been selected to design the park improvements.

+ Prepare construction documents and advertise for construction by March 2014.

2 HARBOR BOULEVARD BEAUTIFICATION
The City received a $500,000 Transportation Enhancement grant for the design and construction
of beautification improvements on Harbor Boulevard that includes the planting of new trees per the
approved plant palette for this corridor, and the installation of a new entry monument sign south of
MacArthur Boulevard.

» This project is being advertised for construction.

s Begin construction in January 2014.

3 | HARBOR BOULEVARD BIKE TRAIL IMPROVEMENTS
The Harbor Boulevard Bike Trail is located in the west parkway of Harbor Boulevard between Fair
Drive and Merrimac Way. The scope of work includes the installation of low-level lighting and will
be similar to the one utilized at the Joann Bike Trail to maintain uniformity, increase safety, and
beautify this very important corridor. In addition, it is proposed to modify the parkway to make it
more pedestrian friendly. David Volz Design will be preparing the construction documents.

e 70% PS&E’s being plan checked.

4 BRENTWOOD PARK IMPROVEMENTS
A $275,000 grant from the State of California's Land and Water Conservation Fund Program has
been awarded to the City for the implementation of additional elements of the Brentwood Park
Master Plan. Improvements include a 1/4 mile DG frail and fitness stations, a picnic area,
hardscape improvements, landscaping, and a bioswale canal. Nuvis is preparing the construction
documents.

e This project is being advertised for construction.

+ Begin construction by January 2014.

5 | LIONS PARK IMPROVEMENTS
This project consists of preparation of a Master Plan for Lions Park.
e David Volz Design will be preparing the construction documents.
¢ Conduct public workshops and develop a conceptual design by March 2014.

6 DEL MESA PARK — REPLACE SHELTER
Nuvis is preparing the construction documents.
¢ Advertise for construction by January 2014,

7 | WILSON PARK — REPLACE SHELTER
Nuvis is preparing the construction documents.
e Advertise for construction by January 2014.

8 PARK SECURITY LIGHTING REPLACEMENT PROGRAM
Shiffer, Wakeham, Heller, and Del Mesa Parks and the area around TeWinkle Lakes have safety
lighting that has reached the end of their useful life. Electrical plans will be prepared for each of
these parks and, as funds become available, the replacement program will be implemented. The
first project to be constructed under this program is the security lighting around TeWinkle Lakes
and at Shiffer Park.

e Prepare RFP for electrical services by January 2014.




